

Board of Education – Equity Task Force Timeline for Completion of Work and Presentation of Recommended Policy to the Board of Education

To be determined Presentation to Board of Education

***Jan 10, 2007** **Completion of Task Force Work Review Draft Policy**

Dec 27 – Jan 9 Legal Counsel prepares Draft Policy

Dec 19 Task Force Recommendations submitted to Legal Counsel

***Dec 18** **Finalize Task Force Recommendations**
(6:30-9:00)

***Nov 27** **Review Report of Input Received**

Nov 13 Subgroup 2 Completes Work and Provides information to Subgroup 3

***Nov 6** --Revisit Strategies for Measuring Success (May 15 notes)
--Draft Statement of Commitment (Connect with Principles)

***Oct 30** --Revisit 17 Implementation Strategies (Pare down, clean up)
--Review Existing Policy to be Certain it is Addressed and is Not Redundant

Subgroup 3 – Summarize and Analyze Data and Report Input (Beth Swedeen, Kathy Lyngaas)

Subgroup 2 – Gather and Organize Input (collect; organize all forums; plan and run) (David Cohen, Rafael Gomez, Wendy Sauve)

Nov 2 – Input from SHRAC (David Cohen)

Nov 8 – Input from Principals (Kathy Lyngaas)

Subgroup 1 Meets in Advance
TJ Mertz
Jackie Woodruff
Glenn Parks

*Task Force meeting dates

Approved by the Equity Task Force 10/17/06

Equity 10/30/06